6720 SW Macadam Avenue, Suite 125 ANCHOR
Portland, Oregon 97219 )
503.670.1108 QEA <

February 15, 2018

Sean Sheldrake

Project Coordinator

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, M/S ECL-111

Seattle, Washington 98101

Re: January 2018 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action
USEPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Dear Mr. Sheldrake,

This monthly progress report provides information required by Section VIII, Paragraph 26, of the
Administrative Settlement Agreement and Order on Consent for Removal Action (Order) for actions
taken in January 2018 at the Gasco Sediments Site within the Portland Harbor Superfund Site.

1. Actions Taken in This Month and Problems Encountered
The following actions and correspondences occurred in this month:

e January 10 — U.S. Environmental Protection Agency (USEPA), NW Natural, Anchor QEA,
Oregon Department of Environmental Quality (DEQ), and Siltronic attended a meeting to
further discuss and resolve USEPA comments on the Pre-Remedial Basis of Design Technical
Evaluations Work Plan (Work Plan).

e January 12 — Anchor QEA submitted the Gasco Sediments Site monthly progress report to the
USEPA.

e January 25 — Anchor QEA performed the monthly visual monitoring of the shoreline area in
the direct vicinity of the pilot cap.

2. Results of Sampling, Tests, and Other Data Received

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the pilot
cap are provided as Attachment A.

3. Schedule of Activities for the Next Month

Anchor QEA anticipates the following activities to occur in the next month:

e Submit the February monthly progress report.
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e Attend a meeting with the USEPA, Technical Coordinating Team (TCT), NW Natural, DEQ, and
Siltronic on February 27 to present the post-dredge and post-cover verification methods at
the Gasco Sediments Site.

e Work on responses to USEPA comments on the Work Plan and associated revisions to the
Work Plan.

¢ Initiate development of the Gasco Sediments Site Data Gaps Sampling and Analysis
Plan/Quality Assurance Project Plan.

e Complete monthly visual monitoring of the shoreline area in the direct vicinity of the pilot
cap area.

4. Anticipated Problems and Proposed Resolutions

No problems or unforeseen conditions were encountered.
Please contact the undersigned if you have any questions or require additional information.

Sincerely,
G

Ryan Barth, P.E.
Project Manager

cc

Bob Wyatt, NW Natural

Patty Dost, Pearl Legal Group PC
Myron Burr, Siltronic Corporation
llene Munk, Foley & Mansfield, PLLP
Mike Murray, Maul Foster Alongi, Inc.
Lance Peterson, CDM Smith

Matt McClincy, DEQ

Dana Bayuk, DEQ

Dan Hafley, DEQ

Attachments
Attachment A Monthly Visual Monitoring Report for Pilot Cap Vicinity
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Visual Observations Log Form January 25, 2018

Project: NW Natural — Gasco Project Number: 000029-02.56, Task 4

Location: NW Natural “Gasco” Site Monitoring Period: Monthly (Year 12) — January, 2018
Observations Started:  January 25, 2018 @ 13:00

Observations Concluded: January 25, 2018 @ 14:00

Photographs Taken: VYes: No: []

Recorded by: Douglas Laffoon

Weather Conditions

Cloudy, 47° Fahrenheit, light winds from the south.

Wave Action Observations

Light wave action (0.1 — 0.3 feet in height)

Tidal Conditions

Willamette River level on 1/25/2018 ranged in elevation from 7.64 to 8.83 feet. The Willamette River level during
the photos in this report was approximately 8.81 feet measured at 13:30 (River Level Elevation Datum: Morrison
Gage Height).

Observations of Erosion/Deposition

No erosion is evident along the shoreline.

Observations of Long-term Controls (i.e., oil booms, organo-clay mat, etc.)

During the observation, the FAMM containment boom was placed across the cap area from the ship dock to the
upriver dolphin. One of two buoys that identify the cap area to mariners is missing, leaving only one in place as
installed. The positions of the FAMM oil boom and warning buoy are shown in Photo 1.

The shoreward extent of the cap was not visible due to high river water elevation and the organoclay mat material
shoreward of the cap area could not be observed (Photo 2).

Other Comments

No sheen is evident in or around the cap area. Photo 3 shows the water surface and shoreline immediately
downriver of the sediment cap.

Page 1 of 3



Visual Observations Log Form
January 25, 2018

Photos

Photo 1
FAMM Oil Boom Placement and Mariner Warning Buoy at Pilot Cap Area (1/25/2018)

Photo 2
River Level Currently Above the Extent of Sediment Cap (1/25/2018)

y
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Photo 3
Conditions Immediately Downriver of Cap Area (1/25/2018)

Page 3 of 3




	January 2018 Monthly Progress Report
	1. Actions Taken in This Month and Problems Encountered
	2. Results of Sampling, Tests, and Other Data Received
	3. Schedule of Activities for the Next Month
	4. Anticipated Problems and Proposed Resolutions
	Attachment A: Monthly Visual Monitoring Report for Pilot Cap Vicinity


